SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:26 AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 552 Const Calendar Day: 735 Date: 09-Jun-2014 Monday 04-0120F4

) . ) 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am 11:00 pm Break: 06:00 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition not recorded

Working Day If no, explain:

Di ary: Dispute
General Comments
Bill Casey staff meeting 0800-0900. Track progress of FWS CCO 339 work from a night closure of the #5 =

lane of the EB bridge from 2000 on the night of June 9, 2014 to the 0300 on the morning of June 10,
2014. Misc. MEP paperwork and wirte diaries. Bootleg response tor RFI 3659 sent to ABF.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM DONALD PLUMB 400 000 000  4.00 ]
Ironworker GEN AARON KENT 400 000 000  4.00 ]
Ironworker APP REGINALD HUMPHREY 400 000 000  4.00 ]
Ironworker INM PAUL FAMBRINI 400 000 000  4.00 ]
Di ary: Dispute
Dehumidification System 001 O0-MSI-EFA.187 =
The ABF crew spent 4 hours jumping the EB E2/E3 traveler from the Skyway rails to the SAS rails. The
traveler is being moved to give the FWS crew access to the underside of the OBG near Pier E2 to install
the louver plenum box per the direction given in RFI 118R4.
CCO-339 Bid Item: 001 0-MPI-ELS.339 Modify Piping at PP128
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  F.W. SPENCER AND SON, INC
Plumber/Pipefitter ~ INM NARCISO BIAGI 800 000 000 800 ]
Plumber/Pipefiter ~ FOR TOM COLOMBO 800 000 000 800 ]
Di ary: Dispute
Bike Path Mechanical 001 0-MPI-ELS.339
Expansion Loop [

The FWS crew, including Josh Johnson and Tim Esquivel, worked from a night closure of the #1 lane of

the WB bridge. The crew arrived at Pier 7 a 2000 on June 9, 2014, and into the lane closure at 2030,

Ey

[ ]
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 552 Date: 09-Jun-2014  Monday

working until 0300 on the morning of June 10, 2014, completing the installation of the additional PS-5 pipe
supports to support the 6" and 12" DIP elbows at the expansion loop at PP 126 per the direction given in
RFI 3617. The pipefitter's union agreement gives the crew 8 hours of pay for 7 hours of work and a 12%

pay differential for working at night.

The crew used a 2.5 HP generator, a 200 amp welder, three crew trucks, and small tools in performance of
this work.

CCO-339 Bid Item: 001 0-MPI-ELS.339 Modify Piping at PP128
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM DONALD PLUMB 3.00 0.00 0.00 3.00 D
Di ary: Dispute
Bike Path Mechanical 001 0-MPI-ELS.339
Expansion Loop [
Donald Plumb spent 3 hours trimming the PS-13 stub beam and grinding it smooth per the direction given
in RFI 3660.
CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Di ary: Dispute
Bike Path Mechanical 001 O0-FWS-ELS.354
Expansion Loop [
The mobilization to and from the bridge will be covered under the CCO 339 work for this shift.
In addition the equipment used in the performance of the work, the crew used a rented light tower and
towed port-a-potty which will be paid under CCO 354 via monthly invoice.
CCO-367 Bid Iltem: 001 0-PCR-EFA.367 Pipe Interference with Cable Railing
F.W. SPENCER AND SON, INC
Di ary: Dispute
6" DIP at PS-12 |locations 001 0-PCR-EFA.367 —
The bootleg response to RFI 3659, detailing how the 6" CCSF Reclaimed Water line is to be relocated,
was sent to ABF.
This RFI eventually became the basis for CCO 367.
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